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Class of Change

[ ]I-Signatories [X] II — Executive Manager [ ]HI—Project Manager
Change Title

Modification of Hanford Federal Facility Agreement and Consent Order Interim Milestone M-15-40D to clarify scope and
establishment of a new M-15 Interim Milestone,

Description/Justification of Change
Approval of this change package authorizes;

1) Removal of the 200-SC-1 operable unit (OU) from the scope of the feasibility study in Interim Milestone M-1 5-40D and
establishment of a new interim milestone for a Remedial Investigation/Feasibility Study Report and Proposed Plan for OU
200-SC-1. The new interim milestone is being created to allow for the gathering of supplemental characterization
information for the 10 200-SC-1 waste sites. This change allows the 200-CW-5 Feasibility Study (M-15-40D) to proceed
without delay due to supplemental field work.

2) Removal of OUs from the scope of the feasibility study in Interim Milestone M-15-40D to be consistent with what was
agreed to in Change Package C-06-02, which was approved February 27, 2007. The C-06-02 Change Package moved eight
waste units in OU 200-CW-2, to OUs 200-MG-2, and 200-CW-1, and all waste units in OU 200-CW-4, to OUs 200-MG-2,
and 200-CW-1,

Impact of Change -
This change package removes the 200-SC-1 OU from the scope of the M-15-40D Interim Milestone Feasibility Study and

establishes a new M-15-40E Interim Milestone to gather supplemental characterization for OU 200-SC-1. The changes will
not impact the completion of the M-15-00 Major Milestone.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,

and budget documents (¢.g., baseline change control documents; refated work authorizations and directives).
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